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Re: MM Docket No. 87-268 - Progress Report

Dear Ms. Salas:

This progress report is filed on behalf ofFox Television Stations Inc. (FTS),
pursuant to paragraph 76 of the Fifth Report and Order in the above-referenced docket,
wherein the Commission directed licensees that committed to complete their DTV
facilities by November 1, 1998 to file progress reports at six-month intervals,
commencing November 1, 1997. On April 2, 1997, Mitchell Stem, President and Chief
Operating Officer ofFTS, confirmed FTS' commitment to install DTV antenna and
transmitter facilities at KDFW, Dallas, Texas, WJBK, Detroit, Michigan and WTXF,
Philadelphia, Pennsylvania, within 18 months ofadoption of a DTV Table of Allotments
and service rules. This second progress report describes our progress to date.

KDFW, Dallas, Texas

A construction permit was granted on January 6, 1998. A building permit was
obtained for necessary plant improvements. Tower modifications have been completed,
including replacement of top guy wires. Other plant improvements, such as delivery of a
new generator and pouring concrete pads to support beam supplies and heat exchangers,
are completed. Installation of new fuel and return lines for the existing generator, along
with monitoring points for the underground connections and fuel line are complete.

The new digital transmission line has been installed. Andrew performed the final
checkout on the DTV antenna in late March. It is on site and due to be installed within a
week. A Comark DTV transmitter has been ordered, and Comark has made one site visit
to start planning for installation of the transmitter. Drawings have been exchanged with
the general contractor in order to plan for electrical and plumbing connections for the
transmitter. Delivery of the transmitter was pushed back from May to June 22, because
of delays in fabrication of the control system and the RF filter required to comply with
the more stringent FCC spectrum mask. _Ot._~~__
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ATSC encoder manufacturers and digital STL vendors have been consulted
regarding other aspects ofDTV plant buildout. This equipment will be ordered soon. If
all proceeds as planned, the station will begin on-air tests in late summer.

WJBK, Detroit, Michigan

A construction permit application was filed on November 7, 1997, and
subsequently amended on January 28, 1998, to modify the proposed antenna design.

We received a building permit to construct the equipment pad required for the
DTV transmitter's beam transformers, heat exchangers and ice bridge on March 27, 1998.
We are progressing with necessary electrical and tower upgrades to accommodate the
antenna, transmitter and transmission line. However, we are unable to order frequency
specific RF components, i.e., antenna, transmitter and transmission line, until we receive
a construction permit. It is our understanding that Canadian coordination is the reason
for the delay. In order to meet our November 1, 1998 construction commitment, we will
need to order the RF-related equipment no later than May 31, 1998.

We are making every effort to meet our construction deadline, notwithstanding
the delay in receiving a construction permit. To keep the project on track, we have
elected to schedule the tower upgrade in three phases. During phase one, currently
underway, we are constructing the ice bridge necessary to mount the digital transmission
line. Phase two will include all structural upgrades to the tower and seven guy line
replacements. Phase three will comprise installation of the DTV transmission line and
antenna. Phase one began after receipt of the building permit. Phase two is scheduled to
commence on May 20 and is scheduled for completion in about a month. Phase three's
timeline must float until a construction permit is received.

Ifwe have not received a construction permit for WJBK-DT by May 31, 1998, we
anticipate asking the Commission to consider allowing us to substitute KDVR, Denver,
Colorado, as one of the three DTV operations that FTS has committed to complete by
November 1, 1998. KDVR's DTV application, File No. BPCDT-980212KE, was
accepted for filing on February 12, 1998, and barring delay of grant of a construction
permit in connection with the Table Mountain Radio Receiving Zone in Boulder,
Colorado, we anticipate that the DTV facility could be constructed by November 1, 1998.
To this end, we have contracted for the necessary tower renovation at KDVR in Denver
and are filing with the local government for the necessary permits to begin this
construction. Again, barring unanticipated delays in obtaining such permits, we are
attempting to construct KDVR's digital facility as soon as possible.
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WTXF, Philadelphia, Pennsylvania

A second tower for digital transmission is necessitated because WTXF currently
leases space on its tower to three tenants, none ofwhich can be required to vacate until
well after the I8-month build out period. An alternative site was located that includes an
existing tower, and a lease signed. On account of its height, this site is not optimal, and
WTXF hopes to be able to relocate its digital transmission facility to its original site after
the expiration of the aforementioned tenant leases on WTXF's current NTSC tower.

A construction permit application was filed on March 19, 1998, and notification
was received that it had been accepted for filing.

WTXF has solicited and received proposals for design, fabrication and installation
of the DTV antenna mount, transmission line and bridge, as well as bids on the
transmitter and the antenna itself, so that we will be ready to order RF-related equipment
as soon as a construction permit is received. The tower owner is constructing a new
building to house our DTV transmitter. Barring any delay in the local permitting process,
it is anticipated that transmitter installation could begin by late summer. We also have
been meeting with the electric company, electricians and other contractors about other
facility modifications for our digital installation, including electrical, air conditioning and
water systems, to prepare the new site for digital equipment installation.

If there are there any questions regarding the foregoing, please do not hesitate to
communicate with the undersigned at the above address or telephone number.

Respectfully submitted,

~~
Molly Pauker
Vice President, Corporate and Legal Affairs
Fox Television Stations Inc.

d£:.nk~
Executive Vice President, Engineering and Operations
Fox Television Stations Inc.
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cc: Han. William Kennard
Han. Susan Ness
Han. Gloria Tristani
Han. Harold Furchtgott-Roth
Han. Michael Powell
Roy Stewart, Esq.
Barbara Kreisman, Esq.
Mr. Keith Larsen
Mr. Bruce Franca
Mr. Alan Stillwell
Mr. Robert Eckert
Clay Pendarvis, Esq.
Mr. Gordon Godfrey
Mr. John Morgan
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